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Quarterly Technical Manager’s Report of Learning 
Technologies Project Status 
For Q1 of FY2004 (October – December, 2004) 
 

General 
As of the end of the quarter all four phase two LT projects have agreed-upon 
deliverables, plans and schedules, all of which are documented in the individual project 
data sheets (http://learn.arc.nasa.gov/pds/index.html). The phase 1 deliverables of three of 
the projects are also now available to the public for web download at the same address 
above. The four project teams are working diligently against their deliverables and 
schedules, although lack of funding distribution is hampering the progress of the 
Animated Earth project (see below). Two of the project teams have begun consulting 
with Virtual Design Center for educational-technology training. 
 
Only one of the projects had deliverables due in the Q1 period – aside from determination 
of the phase 2 plans and schedule – therefore there is deliverable assessment below of 
only that one project (Virtual Lab). 

Animated Earth 
This project continues to struggle with the LT funding problems, electing to work 
primarily on projects actually funded by entities other than Learning Technologies. While 
the project manager says they are not technically behind, it appears that full-time effort is 
not yet being applied. If so, this will prove to be a significant set-back for the project. 

Information Accessibility 
The project is progressing well, with significant new engineering and with lively contact 
between the project team and internal and external organizations such as the National 
Federation for the Blind and the Virginia Space Grant Consortium, among others. The 
team expect to meet its Q2 deliverables, and is currently not expressing any problems. 

Virtual Laboratory 
The project had a 12/15 deliverable to determine the number of instruments and 
specimens that would be implemented in phase 2. This determination is proving difficult 
on this schedule, however, and the project asked that it be given more time in order to 
create and disseminate an RFP. The project manager’s plan is to identify the instruments 
that can be created with existing outside expertise, in favor of determining the 
instruments independently and then soliciting proposals to build them. Negotiations with 
Beckman Institute at the University of Illinois have begun to produce additional 
specimens for the virtual electron scanning microscope. 
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What’s The Difference? 
The plan and deliverables for this project have proven difficult to develop. As of the end 
of the quarter, the project manager and the LT staff had agreed on most of the 
deliverables and schedule, but some details remained to be negotiated and finalized. (This 
negotiation and agreement subsequently occurred in early January 2004.) Nevertheless, 
the project team has continued to work despite the uncertainty and is producing an 
updated and more complete version of its Solar System Explorer application for public 
dissemination in Q2, which is one of its formal Q2 deliverables. 


